



Figure 1

N

Priority-Based Work Order Scheduling

SCHEDULE

REPORTS

HELP

SUGGEST

Figure 2

Search For:

Containing:

(and also)

Search For:

Containing:

Arrange By:

Lines Per Page

Figure 3

1	2	3	4	5	6	7	8	9	10
11	12	13	14	15	16	17	18	19	20

PRG	PRI	JOB	ENG	Rsrc	Rem		Ca	HW	Pigs	Prmit	Site		Go	Description
					Hrs						Rdy	CT		
		4	03X0002N	Joe	FPL6		460.3	NA	NA	NA	NA	NA	N	Site 1
GRD		1	03X0028N	John	FPC3		20.4	NA	NA	R	NA	NA	N	Subdivision 2
HSD		3	03X0454N	Bob	FPL6		130.5	R	NA	NA	NA	NA	N	Corner of Maple and Elm
ILOP		1	03X0023N	John	FPL6		45.4	NA	NA	NA	NA	NA	N	96th Avenue Apartments
PRQ		4	03X0322N	Bob	FPC3		34.6	R	NA	R	NA	NA	N	ISDN Order
NDR		2	03X0012N	Sally	FPC3		324.5	NA	NA	NA	NA	NA	N	Cell Tower 1
GRD		3	03X0045N	Joe	FPL6		123.3	NA	NA	NA	NA	NA	N	100 Main Street

Figure 4

JOB 03X003N				Priority	1	2	3	4	
Category	N	O	R	NA	Category	Y	N	NA	
Plugs	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Site Ready	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	
Cable	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Pre-CT	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	
Hardwire	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Go	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	
Permit	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Ehab Go	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	
Notes									
<div> <div>*01/21/01*</div> <div>*02/02/01* John to check [Entire job complete]</div> <div>*02/10/01* [Action needed]</div> </div>									
Contract Notes		Line Notes		Splice Notes		DLC Notes		Special Notes	
<input type="checkbox"/> Contract Complete	<input type="checkbox"/>	Line Complete	<input type="checkbox"/>	Splice Complete	<input type="checkbox"/>	DLC Complete	<input type="checkbox"/>	Job Not Received	<input type="checkbox"/>
<input type="checkbox"/> Contract IP	<input type="checkbox"/>	Line IP	<input type="checkbox"/>	Splice IP	<input type="checkbox"/>	DLC IP	<input type="checkbox"/>	Entire Job Complete	<input type="checkbox"/>
<input type="checkbox"/> Contract Ready	<input type="checkbox"/>	Line ready	<input type="checkbox"/>	Splice Ready	<input type="checkbox"/>	DLC Ready	<input type="checkbox"/>	Action Needed	<input type="checkbox"/>
<input type="checkbox"/> On Contract Log	<input type="checkbox"/>	FPL	<input type="checkbox"/>		<input type="checkbox"/>		<input type="checkbox"/>	Zero Spare Box	<input type="checkbox"/>
	<input type="checkbox"/>	CATV	<input type="checkbox"/>		<input type="checkbox"/>		<input type="checkbox"/>	1 to 6 Spare	<input type="checkbox"/>
	<input type="checkbox"/>	Ready to Pull	<input type="checkbox"/>						
	<input type="checkbox"/>	Pole Rem Req	<input type="checkbox"/>						
Update Job Information									UPDATE

Figure 5

REPORTS

Districts

District 1

District 2

District 3

District 4

Reports

Resource Statistics

Action Needed Report

SAC Action Items Report

Service Order EWO Report

Special Service Order EWO Report

EHAB Jobs Okay to Work

Priority List by Engineer

Construction Close Candidate Report

Suspected Bad Hours Report

Overage Report

Figure 6

RESOURCE STATISTICS REPORT 701

Resource	Total Remaining Hours	Employees on Load	Weeks of Work
Bob	330.5	15	0.6
Ted	148.3	13	0.3
Alice	3380.6	10	8.5
Carol	4384.3	8	13.7
Bill	7.0	9	0.0
Tom	160.7	11	0.4
Erica	3514.4	13	6.8

Figure 7

ENGINEER PRIORITY REPORT 801

ENGINEER	Priority	1	2	3	Total
Bill		5	3	2	10
Bob		5	5	5	15
John		2	4	1	7
Joe		6	2	5	13
Sally		4	3	5	12
Sam		5	2	1	8

Figure 8